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To: James Daloia, USEPA, Region 2, Eric Mosher, USEPA , Region 2,
ERRD-RPB ERRD-RPB
Ray Basso, USEPA Paul Simon, USEPA, Region 2
ORC-NYCSFB
Michael Mintzer, EPA Bill McCabe, ERRD
Paul John, NYSDEC John O'Mara, NYSDEC

John Ward, Supervisor, Town of Wallkill

Subject:

Westwood Chemical

46 Tower Road, Middletown, NY

Latitude: 41.4687500

Longitude: -74.3772800
POLREP No.: 8 Site #:
Reporting Period: D.O. #:
Start Date: 3/3/2005 Response Authority:
Mob Date: 3/8/2005 Response Type:
Demob Date: NPL Status:
Completion Date: Incident Category:
CERCLIS ID #: Contract #
RCRIS ID #: NYD072715052

Site Description

See PolRep No.1

Current Activities
August 21% to September 2"

WN

13

CERCLA
Time-Critical
Non NPL
Removal Action
EP-W-04-055

e On August 18™, consolidation of laboratory chemicals was completed. 8 drums (55-gal) of
liquid lab chemicals, 1 drum (55-gal) drum of hydrochloric acid and 1 drum (55-gal) of
sulfuric acid have been generated from the lab chemical consolidation. These drums await
shipments for offsite disposal. In addition, 25 drums (55-gal) of dry lab chemicals, mostly
QA/QC samples, were generated; this waste stream has already been shipped offsite for



disposal in roll-off along with disassembled tanks. Lab packing of the remaining lab
chemicals that could not be consolidated will ensue upon awarding of disposal subcontract.

e On August 23" shipments of reusable material to Summit Research Labs were
completed. Approximately 32,000 gallons of liquid in process chemicals and nearly 100
tons of dry off-spec materials have been shipped. There is still a possibility for the partially
spent aluminum ingots inside the reactor being accepted by Summit Research Labs.

e Between August 23" and August 30", soil samples were collected throughout the stressed
vegetative areas as well as perimeter samples around the stressed areas to a depth of 1
foot. In addition subsurface soil samples were collected beneath the southwestern parking
lot; location of the seep. 84 total soil samples were submitted for analyses, consisting of
inorganic metals, zirconium, chlorides and soil pH. The pavement consists of three distinct
layers of asphalt (historical). It appears the seep originated from the building and traveled in
between the two top layers of asphalt.

e On August 25th, 775 bags (50lbs/each) totaling 38,750Ibs, was shipped to Waste Technology
Services, Inc. (a chemical broker) for reuse. The transportation was provided by Waste
Technology Services, Inc.

e On August 29t shipments for offsite disposal of totes containing gelatinous like substances
which failed Resource Conservation and Recovery Act (RCRA)'s Toxic Characteristic
Leaching Procedure (TCLP) for selenium ensued. To date 18 tons of totes bearing the
RCRA hazardous waste code of D010 has been shipped; the remaining 9 tons of totes will

shipped on September 1% remain to be shipped.

e Disassembly of poly and fiberglass tanks continues. To date 40 tanks have been or are in the
process of being disassembled.

¢ Roll-offs of disassembled poly and fiberglass tanks continues to be shipped off-site for
disposal. To date, approximately 580 cubic yards have been shipped off-site for disposal

o Transferring of residual waste found in tanks into poly lined drums continued.

e Between September 2" and September 9™ the site will be demobilized for the Labor Day
weekend break. 24-hr site security will be maintained. Site activities will resume on

September 12t

e On August 29, the $325,000 in contingencies line item of the Action Memorandum was
converted to Regional Allowance line item, bringing the total for mitigation contracting to
$1,910,000.

Next Steps

¢ [ssuance and awarding of disposal bids for the drummed waste.



e Cleaning of building; there is a significant mount of spilled material around the storage
vessels. Due to long term exposure to the spilt material, the concrete floor is pitted in many

areas.

Estimated Costs *

‘ Budgeted ‘Total To Date\ Remaining ‘% Remaining

‘Extram ural Costs

ERRS - Cleanup Contractor | $1,585,000.00 $1,453,000.00| $132,000.00 | 8.33%
USCG | $40,000.00|  $31,000.00|  $9,000.00 22.50%
Intramural Costs

USEPA - Direct (Region, HQ) | $100,000.00|  $4,000.00|  $96,000.00| 96.00%
Total Site Costs $1,725,000.00 | $1,488,000.00| $237,000.00| 13.74%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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